
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/11/2008

ESTIMATE SUMMARY 11:05:37

CONTID: C16042A        ESTIMATE NO: 0004 PROG 2005

PCN: 16042A-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 4th Lane PERCENT TIME:

PROJECT NO: NH 1602-114                   

US 160 4th Lane

NAME OF ROAD: 160

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 09/30/2008 DATE TIME STARTED 05/13/2008

7353 S. EAGLE STREET DATE LET 04/03/2008 DATE WORK BEGAN 06/30/2008

 DATE AWARDED 04/28/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/13/2008 DATE ACCEPTED

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 05/13/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 29,428,095.25 PARTICIPATING $ $ 2,303,731.25

AWARD PROJECT AMT: 26,692,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-94,131.96

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -69,111.93

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

15.13

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

11/30/2010 ??:??:??

11/30/2010 ??:??:??

21.77%

23,022,412.82

2,303,731.25

2,209,599.29

2,140,487.36

$

$

$

$

6,405,682.43

0.00

6,405,682.43

196,307.87

6,601,990.30

-162,170.47

0.00

6,439,819.83

0.00

AMOUNT DUE 6,439,819.83 2,140,487.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,140,487.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

141.0
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PCN: 16042A-BID   ESTIMATE RUN 10/11/2008

PROJECT: NH 1602-114                   ESTIMATE NO: 0004 11:05:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 HIGHWAY DESIGN & CONSTRUCTION 0.000 0.000

L S 0.000 0.00

26,531,000.00000 0.000 0.00

631-00100  
 

0006 ADDED ITEM (DOLLAR)/ HIGHWAY DESIGN & CONSTRUCTION 24,531,000.000 2,926,336.500

DOL 2,299,327.620 2,299,327.62

1.00000 5,225,664.120 5,225,664.12

900-00006  
 

0008 MOBILIZATION 1.000 0.500

L S 0.000 0.00

2,000,000.00000 0.500 1,000,000.00

626-00000  
 

0010 F/A MINOR CONTRACT REVISIONS 1,998,457.910 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0015 F/A PARTNERING 5,000.000 90.110

F A 0.000 0.00

1.00000 90.110 90.11

700-70011  
 

0020 F/A ASPHALT PAVEMENT INCENTIVE 39,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0025 F/A FUEL COST ADJUSTMENT 35,000.000 6,250.140

F A 1,626.030 1,626.03

1.00000 7,876.170 7,876.17

700-70016  
 

0030 F/A ROADWAY SMOOTHNESS INCENTIVE 13,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0035 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0040 F/A ON-THE-JOB TRAINEE 2,600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0045 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 16042A-BID   ESTIMATE RUN 10/11/2008

PROJECT: NH 1602-114                   ESTIMATE NO: 0004 11:05:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 F/A WALL INSTRUMENTATION 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0055 F/A DISPUTE REVIEW BOARD 20,000.000 1,684.290

F A 0.000 0.00

1.00000 1,684.290 1,684.29

700-70035  
 

0060 FORCED ACCOUNTS FLAGGING 510.450 510.450

F A 0.000 0.00

1.00000 510.450 510.45

700-70036  
 

0061 FLAGGING 17,558.000 177.250

HOUR 108.500 2,777.60

25.60000 285.750 7,315.20

630-00000  
 

0065 F/A RELOCATE UTILITIES 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70100  
 

0070 F/A DEMOLISH BUILDING 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70135  
 

0075 F/A SIGNING (INTERPRETIVE SIGN) 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70370  
 

0100 ADDED ITEM (DOLLAR)/ PRIMAVERA LICENSE 1,542.090 1,542.090

DOL 0.000 0.00

1.00000 1,542.090 1,542.09

900-00006  
 

1000 ADDED ITEM (DOLLAR)/ STOCKPILED MATERIAL 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1005 ADDED ITEM (DOLLAR)/ STOCKPILED MATERIAL 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1005 MATERIAL ALLOWANCE ITEM 436 GROUND NAIL WALLS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00
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PCN: 16042A-BID   ESTIMATE RUN

PROJECT: NH 1602-114                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1005 MATERIAL ALLOWANCE ITEM 710 - 2.5" ELEC. CONDUIT 2,040.000

DOL 0.000 0.00

1.00000 2,040.000 2,040.00

1005 MATERIAL ALLOWANCE ITEM 715 - 3" ELEC. CONDUIT 438.000

DOL 0.000 0.00

1.00000 438.000 438.00

1005 MATERIAL ALLOWANCE ITEM 755 - LIGHTING CONTROL CENTER 1,315.000

DOL 0.000 0.00

1.00000 1,315.000 1,315.00

1005 MATERIAL ALLOWANCE ITEM 705 - 2" ELEC CONDUIT 19,435.000

DOL 0.000 0.00

1.00000 19,435.000 19,435.00

1005 MATERIAL ALLOWANCE ITEM 436 - GROUND NAILED WALLS 267,211.830

DOL -267,211.830 -267,211.83

1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 436 GROUND NAIL WALLS - THRU 
9/30/08

0.000

DOL 173,079.870 173,079.87

1.00000 173,079.870 173,079.87

CAT 0200 $2,209,599.29 6,440,990.30CURRENT AMT 29,267,095.25 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0080 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

63,000.00000 1.000 63,000.00

620-00005  
 

0085 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

90,000.00000 1.000 90,000.00

620-00012  
 

0090 SANITARY FACILITY 4.000 4.000

EACH 0.000 0.00

2,000.00000 4.000 8,000.00

620-00020  
 

CAT 0400 $0.00 161,000.00CURRENT AMT 161,000.00 $$

PROJECT TOTAL 2,209,599.29 $ 6,601,990.30CURRENT AMT 29,428,095.25 $$


